

Project Activities:-

Lepetkata Complex has been commissioned. The plant is under operation/ stabilization. Around 1100 MT of polymer produced during the month.

As on 15th March, 2016, the actual expenditure excluding outstanding liabilities was Rs. 8777 crore against the approved cost of Rs. 8920 crore.

GSU/C2+ Recovery Unit, Lakwa: Pre-commissioning/commissioning activities are in progress.